
From:
To:

Subject: O-1 to O-3 prebrief
Attachments: 8 May Brief V 1.0.ppt

<<8 May Brief V 1.0.ppt>> Please add as required

BW11 FOIA CBP 002169

(b) (6)
(b) (6)



Situation

Rio Grande Valley (RGV)
 miles of border with Mexico
  Border Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
Existing Pedestrian Fence is XX Xmiles
O-1 to O-3 last segmenst under Pedestrian Fence (PF) 225
 Comprises approximatlely  of border between Roma and Rio Grande City 

(see map)
 Original alignment adjusted due to flood plan agreement with IBWC
 Does not comprise existing  in RGV
South Texas is a high priority for Border Patrol

BW11 FOIA CBP 002170

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



2

Acquisition Strategy and Timeline

 Flexible Approach;
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;
• Keep all options on the table;
• Develop branch and sequel strategies with clearly defined decision points.

Base Plan:
Segment O-1 O-2 O-3

Acquisition Strategy

Start

Acquisition Plan Complete

Base Contract Award

Real Estate Certified

Construction Complete

BW11 FOIA CBP 002171

(b) (5)



Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards
• Bollard with Steel Plate Bollard

4

BW11 FOIA CBP 002172
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“Pivot” Plan

Aggressive planning and execution; retain flexibility to incorporate additional 
requirements

Consistent Approach:

• Real Estate & Environmental:
• Acquisition:  O-1, 2, 3 vehicles; existing vehicles in supporting USACE 

Districts  
• Risk:  Real Estate driven
• Budget:  Detailed estimates; risk-burdened
• Staffing:  Corridor alignment;

Leverage existing capabilities and capacities in supporting 
Districts

BW11 FOIA CBP 002173



From:
To:

Cc:

Subject: O-1 to O-3 prebrief
Attachments: 8 May Brief V 1.1.ppt

Updated slides <<8 May Brief V 1.1.ppt>> 

BW11 FOIA CBP 002174

(b) (6)
(b) (6)

(b) (6)



Situation

Rio Grande Valley (RGV)
 miles of border with Mexico
  Border Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
Existing Pedestrian Fence is XX Xmiles
O-1 to O-3 last segmenst under Pedestrian Fence (PF) 225
 Comprises approximatlely of border between Roma and Rio Grande City 

(see map)
 Original alignment adjusted due to flood plan agreement with IBWC
 Does not comprise existing in RGV
South Texas is a high priority for Border Patrol

BW11 FOIA CBP 002175

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
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Acquisition Strategy and Timeline

 Flexible Approach;
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;
• Keep all options on the table;
• Develop branch and sequel strategies with clearly defined decision points.

Base Plan:
Segment O-1 O-2 O-3

Acquisition Strategy

Start

Acquisition Plan Complete

Base Contract Award

Real Estate Certified

Construction Complete

BW11 FOIA CBP 002176

(b) (5)



Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards
• Bollard with Steel Plate Bollard

5

BW11 FOIA CBP 002177



6

RE Activities TI – RGV – Segments O-1,2,3
 ROM RE Budget: 

 Projected RE Schedule: 

O-3:  – In Hidalgo County; Owners already ID’d; Title work underway)

O-1: – Starr County;  )

O-2:  – Starr County + more new owners;

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)

 Significant Risks: 

BW11 FOIA CBP 002178

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E) (b) (7)(E)

(b) (5)

(b) (5)
(b) (5)
(b) (5) (b) (5)

(b) (5)

(b) (5)

(b) (5)
(b) (5)

(b) (5)



From: )
To:

Cc:

Subject: RE: CIR Pre brief
Date: Tuesday, May 07, 2013 10:31:36 AM
Attachments: 8 May Brief V 3.1.ppt

Attached is briefing for today <<8 May Brief V 3.1.ppt>>

CTR-LMI

BPFTI PMO

-----Original Appointment-----
From: 
Sent: Wednesday, May 01, 2013 3:00 PM
To:

Cc: 

Subject: CIR Pre brief
When: Tuesday, May 07, 2013 11:00 AM-11:45 AM (UTC-05:00) Eastern Time (US & Canada).
Where: B155 Large conf room

Purpose:  Pre-brief for meeting with Mr.  on 5/7

BW11 FOIA CBP 002179

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)(b) (7)(E)



CBP Office of Administration
Facilities Management and Engineering

O-1 to O-3 Planning Brief

1
BW11 FOIA CBP 002180



Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects
• RGV Sector Numbers
• Situation
• Acquisition Strategy and Timeline
• Budget
• Design
• Real Estate
• Environmental
• Risks
• Staffing
• Adapting to Change
• Next Steps

2
BW11 FOIA CBP 002181



Rio Grande Valley Sector Numbers

Source: U.S. Customs and Border Protection, as reported in the USA Today (April 2, 2013)
*Only Tucson Sector has more apprehensions at 120,000

3
BW11 FOIA CBP 002182



Situation

Rio Grande Valley (RGV)
 miles of border with Mexico
  Border Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
 Existing Pedestrian Fence is  miles
 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225
 Comprises approximately  of border between Roma and Rio Grande City 

(see map)
 Original alignment adjusted due to flood plane agreement with IBWC
 South Texas is a high priority for Border Patrol

4
BW11 FOIA CBP 002183

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
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Acquisition Strategy and Timeline

 Flexible Approach;
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;
• Keep all options on the table;
• Retain flexibility to seize opportunities.

Base Plan:
Segment O‐3 O‐1 O‐2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

RE Certified

Construction Complete

BW11 FOIA CBP 002184

(b) (5)
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Budget

Total: 

Primary Drivers:

• Construction:  
• Real Estate:  
• Contingency (Risk):  
• Program and Construction

Management:  
• Design: 
• Environmental

BW11 FOIA CBP 002185

(b) (5)

(b) (5)

(b) (5)



Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards

Bollard with Steel Plate

7
BW11 FOIA CBP 002186

(b) (7)(E)
(b) (7)(E)



Real Estate

 ROM RE Budget:

 Projected RE Schedule: ( )

O-3:   – In Hidalgo County; Owners already ID’d; Title work underway)

O-1:   – Starr County;   )

O-2:   – Starr County + more new owners;  )

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

8
BW11 FOIA CBP 002187

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)
(b) (5)



Environmental

• 2008 Environmental waiver applies
• CBP will maintain strong environmental stewardship
• Strong proactive outreach program required

9
BW11 FOIA CBP 002188



Risk

• 3 Point Estimate:
• Low: 
• Medium:
• High: 

• Top Risk Categories:
• Real Estate
• Latent Conditions
• Contractor Performance

• Milestones Affected (In order of frequency):
• Construction Start Date 
• Obtain ROE-SE
• Real Estate Certification

10
BW11 FOIA CBP 002189

(b) (5)



Staffing

BPFTI
 Align PMs by corridors (Border Patrol style)

– Example: PM to oversee and monitor San Diego, El Centro and Yuma
 Flex capability by using Sector PM/CORs
 Surge capability by tapping into Facilities PMs
ECSO
 Utilizing current staffing
 Leveraging existing USACE Districts capabilities
 Complementing CBP corridors 
 Leveraging surge capabilities within USACE

11
BW11 FOIA CBP 002190
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Adapt to Changing Requirements

Consistent, Scalable Approach:

• Real Estate & Environmental
• Acquisition:  O-1, 2, 3 vehicles, 

existing vehicles in supporting 
Districts  

• Risk:  Real Estate driven
• Budget:  Detailed estimates; risk-

burdened
• Staffing:  Corridor alignment

Leverage existing 
capabilities and capacities 
in supporting Districts

Past Success on Similar Programs
PF225

$1.099B Program
USACE execution of

VF300
$255M Program
USACE execution of

4 executing Districts in 2 Divisions

High visibility, high political interest

525+ USACE employees across                                      
37 Divisions, Districts, and Labs

Environmental, Real Estate, and Strategic 
Communications

Aggressive planning and execution; retain flexibility to incorporate 
additional requirements

BW11 FOIA CBP 002191

(b) (7)(E)

(b) (7)(E)



Next Steps

•

•
•

•

•

13
BW11 FOIA CBP 002192

(b) (5)



From:
To:

Cc:

Subject: CIR Pre brief
Start: Tuesday, May 07, 2013 11:00:00 AM
End: Tuesday, May 07, 2013 11:45:00 AM
Location: B155 Large conf room/
Attachments: O-1-2-3 Milestones-v3.pdf

O-1-2-3 Milestones-v3.pdf
8 May Brief V 3.2.ppt

Purpose:  Pre-brief for meeting with Mr.  on 5/7

<<O-1-2-3 Milestones-v3.pdf>> <<O-1-2-3 Milestones-v3.pdf>> <<8 May Brief V 3.2.ppt>> 

BW11 FOIA CBP 002193

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)



Activity ID Activity Name Start Finish

Real Estate/ AReal Estate/ AE / Procurement / Construction Milestones O123
A1000 Funding Received
A1010 Envioronmental Complete

O-1 [O-1 [
O1 Real EstateO1 Real Estate
RE-O1-100 RE - O1  - Start Date for Real Estate
RE-O1-200 RE - O1  - Inititate ROE-S
RE-O1-300 RE - O1  - Complete ROE-S
RE-O1-400 RE - O1  - Start Negotiaition
RE-O1-500 RE - O1  - Negotiaition Complete
RE-O1-600 RE - O1  - Real Estate Certified

AE DesignAE Design
PROC22840 A/E Design - O1 - Contract Award
DES1000 A/E Design - O1 - Design Start Milestone
DES9020 A/E Design - O1 - Receipt of Final (90%) Submittal Milestone
DES9060 A/E Design - O1 - Receive Corrected Final Submittal Milestone

ConstructionConstruction
PROC21530 New MATOC - O1 - ATS Request  to Contracting. Deliverable to Contracting
PROC21910 New MATOC - O1 - Contract Award
PROC22650 Construction Task Order - O1 - Contract Award
CON0100 Construction - O1 - Contract Award
CON0115 Construction - O1 - Construction Start
CON0170 Construction - O1 - Construction Completion
CON0200 Construction - O1 - Beneficial Occupancy Date

O-2 [ ]O-2 [ ]
O2 Real EstateO2 Real Estate
RE-O2-100 RE - O1  - Start Date for Real Estate
RE-O2-200 RE - O2  - Inititate ROE-S
RE-O2-300 RE - O2  - Complete ROE-S
RE-O2-400 RE - O2  - Start Negotiaition
RE-O2-500 RE - O2  - Negotiaition Complete
RE-O2-600 RE - O2  - Real Estate Certified

AE DesignAE Design
PROC24470 A/E Design - O2 - Contract Award
DES9120 A/E Design - O2 - Design Start Milestone
DES9090 A/E Design - O2 - Receipt of Final (90%) Submittal Milestone
DES9110 A/E Design - O2 - Receive Corrected Final Submittal Milestone

ConstructionConstruction
PROC24350 'C' Contract - O2 - ATS Request  to Contracting. Deliverable to Contracting.
PROC24400 'C' Contract - O2 - Contract Award
CON0230 Construction - O2 - Contract Award
CON0250 Construction - O2 - Construction Start
CON0240 Construction - O2 - Construction Completion
CON0220 Construction - O2 - Beneficial Occupancy Date

O-3 [ ]O-3 [ ]
O3 Real EstateO3 Real Estate
RE-O3-100 RE - O1  - Start Date for Real Estate
RE-O3-200 RE - O3  - Inititate ROE-S
RE-O3-300 RE - O3  - Complete ROE-S
RE-O3-400 RE - O3  - Start Negotiaition
RE-O3-500 RE - O3  - Negotiaition Complete
RE-O3-600 RE - O3  - Real Estate Certified

AE DesignAE Design
PROC24650 A/E Design - O3 - Contract Award
DES9190 A/E Design - O3 - Design Start Milestone
DES9160 A/E Design - O3 - Receipt of Final (90%) Submittal Milestone
DES9180 A/E Design - O3 - Receive Corrected Final Submittal Milestone

ConstructionConstruction
PROC24530 Exisiting Task Order - O3 - ATS Request and Contract Package to CT Divis
PROC24580 Exisiting Task Order - O3 - Contract Award
CON0280 Construction - O3 - Contract Award
CON0300 Construction - O3 - Construction Start
CON0290 Construction - O3 - Construction Completion
CON0270 Construction - O3 - Beneficial Occupancy Date

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018

Data Date: 25-Apr-13 O123 Milestones Schedule 06-May-13 

BPFTI PMO Page 1 of 1

BW11 FOIA CBP 002194

(b) (5)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



Activity ID Activity Name Start Finish

Real Estate/ AReal Estate/ AE / Procurement / Construction Milestones O123
A1000 Funding Received
A1010 Envioronmental Complete

O-1 [O-1 [
O1 Real EstateO1 Real Estate
RE-O1-100 RE - O1  - Start Date for Real Estate
RE-O1-200 RE - O1  - Inititate ROE-S
RE-O1-300 RE - O1  - Complete ROE-S
RE-O1-400 RE - O1  - Start Negotiaition
RE-O1-500 RE - O1  - Negotiaition Complete
RE-O1-600 RE - O1  - Real Estate Certified

AE DesignAE Design
PROC22840 A/E Design - O1 - Contract Award
DES1000 A/E Design - O1 - Design Start Milestone
DES9020 A/E Design - O1 - Receipt of Final (90%) Submittal Milestone
DES9060 A/E Design - O1 - Receive Corrected Final Submittal Milestone

ConstructionConstruction
PROC21530 New MATOC - O1 - ATS Request  to Contracting. Deliverable to Contracting
PROC21910 New MATOC - O1 - Contract Award
PROC22650 Construction Task Order - O1 - Contract Award
CON0100 Construction - O1 - Contract Award
CON0115 Construction - O1 - Construction Start
CON0170 Construction - O1 - Construction Completion
CON0200 Construction - O1 - Beneficial Occupancy Date

O-2 [ ]O-2 [ ]
O2 Real EstateO2 Real Estate
RE-O2-100 RE - O1  - Start Date for Real Estate
RE-O2-200 RE - O2  - Inititate ROE-S
RE-O2-300 RE - O2  - Complete ROE-S
RE-O2-400 RE - O2  - Start Negotiaition
RE-O2-500 RE - O2  - Negotiaition Complete
RE-O2-600 RE - O2  - Real Estate Certified

AE DesignAE Design
PROC24470 A/E Design - O2 - Contract Award
DES9120 A/E Design - O2 - Design Start Milestone
DES9090 A/E Design - O2 - Receipt of Final (90%) Submittal Milestone
DES9110 A/E Design - O2 - Receive Corrected Final Submittal Milestone

ConstructionConstruction
PROC24350 'C' Contract - O2 - ATS Request  to Contracting. Deliverable to Contracting.
PROC24400 'C' Contract - O2 - Contract Award
CON0230 Construction - O2 - Contract Award
CON0250 Construction - O2 - Construction Start
CON0240 Construction - O2 - Construction Completion
CON0220 Construction - O2 - Beneficial Occupancy Date

O-3 [ ]O-3 [ ]
O3 Real EstateO3 Real Estate
RE-O3-100 RE - O1  - Start Date for Real Estate
RE-O3-200 RE - O3  - Inititate ROE-S
RE-O3-300 RE - O3  - Complete ROE-S
RE-O3-400 RE - O3  - Start Negotiaition
RE-O3-500 RE - O3  - Negotiaition Complete
RE-O3-600 RE - O3  - Real Estate Certified

AE DesignAE Design
PROC24650 A/E Design - O3 - Contract Award
DES9190 A/E Design - O3 - Design Start Milestone
DES9160 A/E Design - O3 - Receipt of Final (90%) Submittal Milestone
DES9180 A/E Design - O3 - Receive Corrected Final Submittal Milestone

ConstructionConstruction
PROC24530 Exisiting Task Order - O3 - ATS Request and Contract Package to CT Divis
PROC24580 Exisiting Task Order - O3 - Contract Award
CON0280 Construction - O3 - Contract Award
CON0300 Construction - O3 - Construction Start
CON0290 Construction - O3 - Construction Completion
CON0270 Construction - O3 - Beneficial Occupancy Date

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018

Data Date: 25-Apr-13 O123 Milestones Schedule 06-May-13 

BPFTI PMO Page 1 of 1

BW11 FOIA CBP 002195

(b) (5)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



CBP Office of Administration
Facilities Management and Engineering

O-1 to O-3 Planning Brief

1

BW11 FOIA CBP 002196



Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects
• RGV Sector Numbers
• Situation
• Acquisition Strategy and Timeline
• Budget
• Design
• Real Estate
• Environmental
• Risks
• Staffing
• Adapting to Change
• Next Steps

2

BW11 FOIA CBP 002197



Situation

Rio Grande Valley (RGV)
  miles of border with Mexico
  Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
 Existing Pedestrian Fence is miles
 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225
 Comprises approximately  of border between Roma and Rio Grande City 

(see map)
 Original alignment adjusted due to flood plane agreement with IBWC
 South Texas is a high priority for Border Patrol

4

BW11 FOIA CBP 002198

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
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Acquisition Strategy and Timeline

 Flexible Approach;
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;
• Keep all options on the table;
• Retain flexibility to seize opportunities.

Base Plan:
Segment O-3 O-1 O-2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

RE Certified

Construction Complete

BW11 FOIA CBP 002199

(b) (5)



Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards

Bollard with Steel Plate

7

BW11 FOIA CBP 002200

(b) (7)(E)



Real Estate

 ROM RE Budget: 

 Projected RE Schedule: ( )

O-3:  – In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County;   )

O-2:  – Starr County + more new owners;  )

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

8

BW11 FOIA CBP 002201

(b) (5)

(b) (5)

(b) (5) (b) (5)

(b) (5)

(b) (5)
(b) (5)

(b) (5)



From:
To:

Cc:

Subject: RE: CIR Pre brief
Date: Tuesday, May 07, 2013 3:30:45 PM
Attachments: 8 May Brief V 4.ppt

Latest version attached. <<8 May Brief V 4.ppt>>

CTR-LMI

BPFTI PMO

-----Original Appointment-----
From: 
Sent: Wednesday, May 01, 2013 3:00 PM
To:

Cc: '

Subject: CIR Pre brief
When: Tuesday, May 07, 2013 11:00 AM-11:45 AM (UTC-05:00) Eastern Time (US & Canada).
Where: B155 Large conf room/

Purpose:  Pre-brief for meeting with Mr.  on 5/7

 

BW11 FOIA CBP 002202

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)



CBP Office of Administration
Facilities Management and Engineering

O-1 to O-3 Planning Brief

1

BW11 FOIA CBP 002203



Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects
• RGV Sector Numbers
• Situation
• Acquisition Strategy and Timeline
• Budget
• Design
• Real Estate
• Environmental
• Risks
• Staffing
• Adapting to Change
• Next Steps

2

BW11 FOIA CBP 002204



Situation

Rio Grande Valley (RGV)
  of border with Mexico
 Border Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
 Existing Pedestrian Fence is 
 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225
 Comprises approximately  of fence between Roma and Rio Grande City 

(see map)
 IBWC concurrence with new alignment (satisfies treaty requirement)
 South Texas is a high priority for Border Patrol

4

BW11 FOIA CBP 002205

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
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Acquisition Strategy and Timeline

 Flexible Approach
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones, 

Steel)
Course of Action:
• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies

• Award on existing MATOC must be made by Feb 15
• Keep all options on the table
• Retain flexibility to seize opportunities.

Base Plan:
Segment O-3 O-1 O-2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

Design Complete

RE Certified

Construction Complete
BW11 FOIA CBP 002206

(b) (5)



Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards

Bollard with Steel Plate

6

BW11 FOIA CBP 002207

(b) (7)(E)



Real Estate

 ROM RE Budge

 Projected RE Schedule: (

O-3: In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County )

O-2: Starr County + more new owners;

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

7

BW11 FOIA CBP 002208

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (5)
(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)
(b) (5)

(b) (5)



From:
To:

Cc:
Subject: RE: CIR O-1 thru O-3 Brief
Date: Tuesday, May 07, 2013 3:31:12 PM
Attachments: 8 May Brief V 4.ppt

<<8 May Brief V 4.ppt>>

CTR-LMI

BPFTI PMO

-----Original Appointment-----
From: 
Sent: Monday, May 06, 2013 6:32 AM
To:

Cc: 
Subject: FW: CIR O-1 thru O-3 Brief
When: Wednesday, May 08, 2013 2:00 PM-3:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: BPFTI Large Conf Room/ VTC/ 
Importance: High

 asked me to forward this invite to you

-----Original Appointment-----
From: 
Sent: Tuesday, April 23, 2013 4:31 PM
To: 

Cc: 
Subject: CIR O-1 thru O-3 Brief
When: Wednesday, May 08, 2013 2:00 PM-3:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: BPFTI Large Conf Room/ VTC/ 
Importance: High

Purpose is for TI Director  to update XD and other Directors on status and path forward. 
Agenda and read aheads forthcoming.

BW11 FOIA CBP 002209

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)



-----Original Appointment-----
From: 
Sent: Monday, May 06, 2013 6:32 AM
To: 

Cc: 
Subject: FW: CIR O-1 thru O-3 Brief
When: Wednesday, May 08, 2013 2:00 PM-3:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: BPFTI Large Conf Room/ VTC/ 
Importance: High

 asked me to forward this invite to you

-----Original Appointment-----
From: 
Sent: Tuesday, April 23, 2013 4:31 PM
To: 

Cc: 
Subject: CIR O-1 thru O-3 Brief
When: Wednesday, May 08, 2013 2:00 PM-3:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: BPFTI Large Conf Room/ VTC/ 
Importance: High

Purpose is for TI Director  to update XD and other Directors on status and path forward. 
Agenda and read aheads forthcoming.

R/

BW11 FOIA CBP 002210

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)



CBP Office of Administration
Facilities Management and Engineering

O-1 to O-3 Planning Brief

1

BW11 FOIA CBP 002211



Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects
• RGV Sector Numbers
• Situation
• Acquisition Strategy and Timeline
• Budget
• Design
• Real Estate
• Environmental
• Risks
• Staffing
• Adapting to Change
• Next Steps

2

BW11 FOIA CBP 002212



Situation

Rio Grande Valley (RGV)
  of border with Mexico
 Border Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
 Existing Pedestrian Fence is 
 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225
 Comprises approximately  of fence between Roma and Rio Grande City 

(see map)
 IBWC concurrence with new alignment (satisfies treaty requirement)
 South Texas is a high priority for Border Patrol
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Acquisition Strategy and Timeline

 Flexible Approach
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones, 

Steel)
Course of Action:
• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies

• Award on existing MATOC must be made by Feb 15
• Keep all options on the table
• Retain flexibility to seize opportunities.

Base Plan:
Segment O-3 O-1 O-2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

Design Complete

RE Certified

Construction Complete
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Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards

Bollard with Steel Plate
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Real Estate

 ROM RE Budge

 Projected RE Schedule: (

O-3: In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County )

O-2: Starr County + more new owners;

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  
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